
FMSIB Quarterly Project Report December, 2012 

   FMSIB PROJECT # 52 
 

Agency Name and Project Title 
 
City of Fife – 70

th
 Avenue/Valley Avenue Widening 

Project Description 
Project improvements include widening 1.2 miles of 70

th
 Ave. E from 

two lanes to five lanes between 20
th
 St. E and UPRR tracks and 

widening approximately one mile of Valley Ave. E from two lanes to 
four lanes between 70

th
 Ave. E and Freeman Rd. Additional project 

improvements include traffic signals, additional turn lanes at 
intersections, illumination, stormwater treatment/detention facilities, 
wetland mitigation, sidewalks, bike lanes and planting strips. 
 

  

Contractor 
 
Active Construction Inc. 
 

Recent Progress, Phase 2 – The Contractor has completed all underground utilities, installed the majority of the 
storm drainage system and has installed the majority of the roadway fill.  The third party utilities (power, telephone, 
cable) are in the process of relocating their facilities.  The electrical subcontractor has begun installing illumination 
and traffic signal systems. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
On schedule to complete the project summer 2013.   
State funds will be utilized for which phase (s) of the project. 

Phase 2 construction. 

Environmental Impacts / Compliance  
 
NEPA CE has been approved.  All environmental permits are 
current for the project. 

Federal fund Impacts  
(Federal funds are included in this project for which phase(s).) 

Preliminary engineering, right of way, and construction. 

Project Milestones Scheduled Attained Milestone Outlook 

Monthly progress payment 
#4 

10/23/2012 10/23/2012 Payment for work completed in September 2012  – $887,769.79 

Short delay noted due to 
Hurricane Sandy 

11/13/2012 11/13/2012 
Press release related to Tacoma Power employees dispatched to help 
East Coast efforts. Undergrounding of utilities delayed – time unknown. 

Complete storm drainage 
system 

11/30/2012  Work slowed due to heavy rains.  Anticipate completion by 1/31/2012 

Monthly progress payment 
#5 

12/11/2012 12/11/2012 Payment for work completed in November 2012 – $836,655.94 

Complete curb and gutter 1/31/2013  
Tacoma Power delay may impact this schedule, but it still appears 
feasible at this time. 

Pave outside lanes 3/31/2013   

Pave inside lanes 5/15/2013   

Open to Traffic 7/01/2013    

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$0.9  

$2.8 

$11.2 

$14.9 

 

 
Percent 
of total 

 
 6.05%  

 18.79% 

 75.16% 

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11 $0 
 

 $0 

  12/11 $0 
 

 $0    

  3/12 $0 
 

 $0     

  6/12 $0 
 

 $0      

  9/12 $0   
 

 $0      

  12/12 $500,000   
 

 $500,000   

TOTAL    $  500,000  $    $  500,000 

Carry-over 09-11    $  0  $    $  0 

Total 11-13    $  500,000  $    $  500,000 

GRAND TOTAL    $  500,000  $    $  500,000 
     

 

 

Agency Contact Information: 
City of Fife (253) 922-2489 

Russ Blount, Public Works Director 

Freight Mobility  
Strategic Investment Board 



 


